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SUBJECT: [Telecon Report - RS-16B Field Sets ) o / e A
On 5, Februar at hone con n with
stated

that a time ekXtension of 2% to 3 months will be required to complete
the fabrication of the ten RS-16B field sets. The emergency pro-
gram to rework the six RS-16A sets required the full-time services

. of the personnel assigned to the RS-16B work. This represented

time lost on the Task Order 10 development, | |will be able to
deliver the first RS-16B unit about 28 April 1959, the scheduled
delivery date for all units., However, the remaining units will be
delivered at intervals over the following 23 to 3 months.

2. Only three sets of loading coils for the RS-16B sets will
be made up on the test frequencies. The remaining seven sets of
loading coils will be delivered as blanks to be made up as required.
The R&D Laboratory has the information for winding the loading
coils,

Distribution:
R&D Subject File
Monthly Report (2)
R&D Lab
EP Chrono

omig comp 222 e _S&  tee 22— ]
onic cLass => _ pages /. mev ouass S—_ .
JUST _ 22— BEXT REV :?/0 AUTHI HR 193

poe _ 25 mevoate _1 S8R my &Z{I‘__

CONFIDENTIAL

NOT RELEASABLE T0 Fi:iiicn tmionare

25X1

25X1

25X1

25X1




